RESOLUTION BY '
FINANCE/EXECUTIVE COMMITTEE 01- R -1353

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
CHANGE ORDER NUMBER TWO FOR FC-6431-95, BROWNLEE
ROAD BRIDGE REPLACEMENT PROJECT WITH L.C. WHITFORD
COMPANY, INC., IN AN AMOUNT NOT TO EXCEED FORTY TWO
THOUSAND TWO HUNDRED FIFTY DOLLARS AND NO CENTS
(842,250.00). ALL CONTRACTED WORK SHALL BE CHARGED TO
AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER: 1C33
574001 M22F040992BA - $17,680.06 AND 1C33 524001 M22F040992BA
- $24,569.94.

WHEREAS, the City did enter into an agreement with L.C. Whitford Company, Inc., for
FC-6431-95, Brownlee Road Bridge Replacement Project on behalf of the Department of
Public Works; and

WHEREAS, Change Order Number One was executed due to a change in field conditions and
a need to improve channel hydraulics in order to eliminate erosion at the embankments of
Utoy Creek; and

WHEREAS, Change Order Number Two is necessary to install gabions and miafi fabric to
improve Utoy Creek Channel and embankment; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Real Estate have recommended that Change Order Number Two
for FC-6431-95, Brownlee Road Bridge Replacement Project be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in
the best interest of the City to accept the proposal amount of $42,250.00.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number
Two with L.C. Whitford Company, Inc., for FC-6431-85, Brownlee Road Bridge Replacement
Project in an amount not to exceed Forty Two Thousand Two Hundred Fifty Dollars and No
Cents ($42,250.00).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order to be approved by the City
Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number Two shall not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center numbers: 1C33 574001 M22F040992BA - $17,680.06
and 1C33 524001 M22F040992BA - $24,569.94.
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CITY OF ATLANTA

BILL CAMPBELL 68 MITCHELL ST, SW, ATLANTA, GEORGIA 30335-0324 DEPARTMENT OF PUBLIC WORKS
MAYOR SUITE 4700, CITY HALL - SOUTH Nerman A. Kopion, P.E.
FAX (404) 658.7852 o
email: publicworks@ci.atlanta.ga.us D,P;':{m.,
Jehun W. Grifin, Jr.
Deputy Commissioner
Garoey Ingram-Reld
Deputy Commissioner
August 22, 2001
MEMORANDUM
To: Felicia Strong Whitaker, Director
- Bureau of Purchasing and Real Estate
Fr: _ Ladun Esan, P.E., Infrastructure Manager
Department of Public Works ¢
Re: Brownlee Road Bridge Replacement Project

FC-6431-95 - Change Order No. 2

Attached please find Change Order Number Two for L.C. Whitford Company, Inc.,, and
supporting documentation regarding the Brownlee Road Bridge Replacement Project.

As we discussed, a second change order need to be generated and processed to handle final
project cost relating to changes in field conditions and the deployment of channel hydraulics
used to eliminate erosion along the embankments of Utoy Creek.

The Department of Public Works has reviewed the following paperwork and find it necessary and

- to be in the City’s best interest to accept Change Order Number 2 and ask that the Bureau of
Purchasing and Real Estate prepare appropriate legislation for Council approval in an amount not
to exceed Forty Two Thousand Two Hundred Fifty Dolfars and No Cents ($42,250.00).

If you have any questions or require additional information, I may be reached at extension 6526.
Attachment(s):

Cc: Norm Kopion, P.E., DPW
David Peters, P.E., DPW
Ade Abon, P.E., DPW
Pamela Lewis, BPRE
Susan Bronston Sullivan, OCC
Bruce Bell, OCC
Deon Franklin, DPW
Willie Canidate, DPW
File
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CITY OF ATLANTA

BILL CAMPBELL 86 TRINITY AVENUE, S.W. SUITE 1790 DEPARTMENT OF
MAYOR 'ATLANTA, GEORGIA 303350347 ADMINISTRATIVE
(404) 330-6204 SERVICES
BUREAU OF
PURCHASING &
REAL ESTATE

CHANGE ORDER NO. _2 APPROVED DATE AMOUNT (PLUSORMINUS)_$  42,250.00

TO _1. C. WHITFORD COMPANY, INC. {CONTRACTOR)

FOR _VARIOUS CHANGES TO THE CONSTRUCTION CONTRACT IN CONNECTION WITH
THE _BROWNLEE ROAD BRIDGE REPIACEMENT PROJECT
FOR OWNER __CITY OF ATLANTA - DEPARTMENT of PUBLIC WORKS
- YOUR PROPOSAL FOR MAKING THE FOLLOWING CHANGES HAS BEEN ACCEPTED:

Item A) as shown on the attached Change Proposal Concurrence form.

THE AMOUNT OF THE CONTRACT WILL BE INCREASED IN THE SUM OF: $ 42.250.00

FORTY TWO THOUSAND TW RED FIFTY DOLLARS AND NO CE

ORIGINAL CONTRACT PRICE INCLUDING PREVIOUS CHANGE ORDER(S) $ 788.631.14
NEW CONTRACT TOTAL $ 830,881.14 wrri an INCREASE of 60 Davs o THE CONTRACT TIME of 180 DAYS.

NEW CONTRACT TIME _240 _ DAYS. INCREASE $ 42,250.00
,4(/ 8 CUMULATIVE TOTAL OF CHANGE ORDER

DEPARTMENT OF PUBLIC WORKS

(ATTACH CORPORATE SEAL) BUREAU OF PURCHASING & REAL ESTATE
PROGRAM MANAGER DEPARTMENT OF FINANCE

CITY ATTORNEY CHIEF ADMINISTRATIVE OFFICER

NOTE : CHANGE ORDER MUST BE EXECUTED IN MAYOR

SAME MANNER AS ORIGINAL CONTRACT



CHANGE PROPOSAL CONCURRENCE
Brownlee Road Bridge Replacement

Mr. LadunEsan, P.E. ' RFP NO: NA
Infrastructure Program Administrator DATE:
City of Adanta PROJECT: FC - 6431 - 95
55 Trinity Street, SW GOWRSE #: GQO7
Suite 4500
Adanta, Ga 30335-0324
| DESCRIPTION: - -

Adjust the Authorized Contract Amount to include the following items
A) Improve Utoy Creek Channel & embankment by means of installing
- Gabion and miafi fabric and penalty charges. $ 42,250.00

Total $ 42,250.00

U'USTII-‘ICA'HON:

]

A) Design changes due to field condition and to improve channel hydraulics in order to eliminate erosion at

the embankments of Utoy creek beyond the limit of work.

{COST COMPARISON: |
Contractor’s Initial Proposal: $ 4225000
Field Engineer Estimated Amount $ 4225000
Program Manager’s Recommended Amount: $ 4225000

|RECOMMENDATION: ]
Resident Engineer: Date:

Signature ( )Approved ( )Denied
City of Atlanta-DPW
Name Department
Chief Engineer: Date:
Signature ( )Approved ( )Denied
Cityof Atlanta -DPW
Name Department
| CONCURRENCE: _

W7 Signagge”" Pproved )Denied {

e AL

-LADUN ESAN, PE,

Name



TRANSMITTAL FORM FOR LEGISLATION
- PUBLIC IMPROVEMENT PROGRAM '

GREG PRIDGEQN

Dir ignature
Originating De hartment: DPW/Purchasing Contact Person: Pamela Lewis x 6379
Marie Pope 853-7503

Committee(s) of Purview: Finance/Executive Council Deadline: August 27, 2001
Committee

Committee Meeting Dates(s) September 11, 2001 Full Council Date: September 17, 2001

CAPTION:

BACKGROUND:

- TO. AUTHORIZE THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER TWO WITH L.C. WHITFORD

COMPANY, INC., FOR FC-6431-95, BROWNLEE ROAD BRIDGE REPLACEMENT PROJECT , IN AN
AMOUNT NOT TO EXCEED FORTY TWO THOUSAND TWO HUNDRED FIFTY DOLLARS AND NO
CENTS ($42,250.00). ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM THE
FOLLOWING FUND, ACCOUNT AND CENTER NUMBERS: 1C33 574001 M22F040992BA - $17,680.06 AND
1C33 5244001 M22F040992BA - $24,569.94.

FINANCIAL IMPACT (if any)

e oo L L L b L L L4 4400 2 4 e s s
T ™1

Reviewed by: ﬁ

/  initials)

Received by Mayor's Office:

(date)

Submitted to Council:

(date)
Action by Committee: Approved Adverse Held Amended

Substitute ___ Referred Other



BUREAU OF PURCHASING AND REAL ESTATE

TO:

REQUESTING
DEPARTMENT:

CONTRACT TYPE:

SOURCE

SELECTION:

BID OPENING:

INVITATIONS
ISSVED:

BIDS
RECEIVED:

BACKGROUND:

SOURCE OF FUNDING:

EVALUATION TEAM
COMPOSITION:

LEGISLATION SUMMARY

FINANCE/EXECUTIVE COMMITTEE

CAPTION: A resolution authorizing the Mayor to enter into Change Order
Number Two with L.C. Whitford Company, Inc., for FC-6431-95, Brownlee
Road Bridge Replacement Project in an amount not to exceed Forty Two
Thousand Two Hundred Fifty Dollars and No Cents ($42,250.00). Al
contracted work shall be charged to and paid from fund, account, and center
numbers: 1C33 574001 M22F040992BA - $17,680.06 and 1C33 524001
M22F040992BA - $24,569.94.

Department of Public Works

Construction

N/A

N/A

N/A

N/A

Original contract price - $685,881.14
Change Order Number One - $102,750.00 was necessary due to
changes in the field conditions and to improve channel hydraulics.

.Change Order Number Two - is necessary to install gabions and

miafi fabric to improve Utoy Creek Channel and embankment.

BOND PROGRAM

DPW, BPRE



